
Georgia Date:

User: vepps   Department of Transportation Page 1 of 8

Pay Period: 03/01/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0025

04/04/2014

Contract Location: Time Allowed:

SR 20

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

11/18/2011

12/28/2011

01/26/2012

01/30/2012

03/20/2012

00/00/0000

00/00/0000

791 Days

03/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 100.38

794 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,648,534.81

$7,761,359.67

$2,581,738.39

70.17%

Counties:

Bartow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008965.01000 $8,648,534.81 $7,761,359.67 $2,581,738.39 70.15% $478,020.56

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 8

Pay Period: 03/01/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0025

04/04/2014

Project Number: 0008965.01000 SR 20 - 1.729 MI WIDENING FOR PASSING LANE

 

CSSTP-0008-00(965)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,855,148.27 $4,471,020.62 $384,127.65

Non-Participating $1,213,787.15 $1,117,755.24 $96,031.91

Total Earnings $6,068,935.42 $5,588,775.86 $480,159.56

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,068,935.42 $5,588,775.86 $480,159.56

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($2,139.00)

Total: $6,066,796.42 $5,588,775.86

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $478,020.56

($2,139.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 8

Pay Period: 03/01/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0025

04/04/2014

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0040 207-0203     FOUND BKFILL MATL, TP II CY  26.000 81.058

 45.390 .000

 

 

81.058 $.00 $3,679.22

0048 210-0250     UNDERCUT EXCAVATION CY  3,000.000 4,080.167

 8.770 .000

 

 

4,080.167 $.00 $35,783.06

0050 310-1101     GR AGGR BASE CRS, INCL MATL TN  35,825.000 18,842.080

 16.270 188.790

 

 

19,030.870 $3,071.61 $309,632.25

0055 318-3000     AGGR SURF CRS TN  1,000.000 1,170.250

 16.130 38.190

 

 

1,208.440 $616.00 $19,492.14

0060 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,000.000 2,365.320

 70.880 441.330

 

 

2,806.650 $31,281.47 $198,935.35

0065 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  22,600.000 5,247.980

TL & H LIME 50.630 822.760

 

 

6,070.740 $41,656.34 $307,361.57

0066 402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 3,463.040

TL 49.880 .000

CSSTP-0008-00(965) Asphaltic Concrete for Temporary Detours

Specification Item 400.5.01 D 

3,463.040 $.00 $172,736.44

0071 402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 1,161.170

MATL 67.580 .000

CSSTP-0008-00(965) Asphaltic Concrete for Temporary Detours

Specification Item - 400.5.01 D

1,161.170 $.00 $78,471.87

0075 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  7,321.000 1,430.570

L & H LIME 55.530 197.240

 

 

1,627.810 $10,952.74 $90,392.29



Georgia Date:

User: vepps   Department of Transportation Page 4 of 8

Pay Period: 03/01/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0025

04/04/2014

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0076 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,972.161

TL 54.780 .000

CSSTP-0008-00(965) Asphaltic Concrete for Temporary Detours

Specification Item - 400.5.01 D

1,972.161 $.00 $108,034.98

0085 413-1000     BITUM TACK COAT GL  4,800.000 3,760.000

 2.450 342.000

 

 

4,102.000 $837.90 $10,049.90

0100 441-0303     CONC SPILLWAY, TP 3 EA  2.000 3.000

 1494.780 .000

 

 

3.000 $.00 $4,484.34

0135 500-3101     CLASS A CONCRETE CY  104.000 118.839

 478.000 .000

 

 

118.839 $.00 $56,805.04

0155 511-1000     BAR REINF STEEL LB  11,325.090 11,380.910

 0.750 .000

 

 

11,380.910 $.00 $8,535.68

0180 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  14.000 56.000

 62.240 .000

 

 

56.000 $.00 $3,485.44

0185 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  24.000 37.000

 87.610 .000

 

 

37.000 $.00 $3,241.57

0190 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  56.000 77.000

 60.760 .000

 

 

77.000 $.00 $4,678.52

0195 550-1362     STORM DRAIN PIPE, 36 IN, H 15-20 LF  64.000 88.000

 73.310 .000

 

 

88.000 $.00 $6,451.28



Georgia Date:

User: vepps   Department of Transportation Page 5 of 8

Pay Period: 03/01/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0025

04/04/2014

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0282 621-4020     CONCRETE SIDE BARRIER, TYPE 2 LF  70.000 .000

 222.080 21.280

 

 

21.280 $4,725.86 $4,725.86

0285 621-4021     CONCRETE SIDE BARRIER, TYPE 2A LF  996.000 721.125

 304.070 203.520

 

 

924.645 $61,884.33 $281,156.81

0290 621-4022     CONCRETE SIDE BARRIER, TYPE 2B LF  414.000 191.700

 415.290 89.890

 

 

281.590 $37,330.42 $116,941.51

0295 621-4023     CONCRETE SIDE BARRIER, TYPE 2C LF  896.000 561.700

 557.670 483.580

 

 

1,045.280 $269,678.06 $582,921.30

0300 621-4024     CONCRETE SIDE BARRIER, TYPE 2D LF  19.000 34.000

 760.200 .000

 

 

34.000 $.00 $25,846.80

0325 641-1100     GUARDRAIL, TP T LF  189.000 27.000

 45.000 75.000

 

 

102.000 $3,375.00 $4,590.00

0330 641-1200     GUARDRAIL, TP W LF  2,990.000 78.000

 15.500 212.500

 

 

290.500 $3,293.75 $4,502.75

0335 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  16.000 2.000

 595.000 3.000

 

 

5.000 $1,785.00 $2,975.00

0340 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  13.000 .000

 1900.000 3.000

 

 

3.000 $5,700.00 $5,700.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 8

Pay Period: 03/01/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0025

04/04/2014

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0350 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,565.000 5,542.000

 1.750 .000

 

 

5,542.000 $.00 $9,698.50

0395 654-1001     RAISED PVMT MARKERS TP 1 EA  400.000 468.000

 4.000 .000

 

 

468.000 $.00 $1,872.00

Category Amount: $476,188.48 $2,463,181.47

Category Number: 0020 TEMPORARY EROSION CONTROL

0430 163-0232     TEMPORARY GRASSING AC  8.000 3.955

 250.000 .142

 

 

4.097 $35.50 $1,024.25

0435 163-0240     MULCH TN  300.000 525.890

 175.000 .000

 

 

525.890 $.00 $92,030.75

0440 163-0300     CONSTRUCTION EXIT EA  10.000 11.250

 1189.250 .000

 

 

11.250 $.00 $13,379.06

0460 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  4,450.000 7,477.500

RAW CHECK DAM 3.250 .000

 

 

7,477.500 $.00 $24,301.88

0470 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  17.000 20.250

 403.150 .000

 

 

20.250 $.00 $8,163.79

0480 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  8,230.000 18,607.000

 0.900 436.000

 

 

19,043.000 $392.40 $17,138.70



Georgia Date:

User: vepps   Department of Transportation Page 7 of 8

Pay Period: 03/01/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0025

04/04/2014

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TEMPORARY EROSION CONTROL

0485 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  4,775.000 1,551.000

 1.250 8.000

 

 

1,559.000 $10.00 $1,948.75

0495 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  2,225.000 3,669.000

 1.500 .000

 

 

3,669.000 $.00 $5,503.50

0500 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  25.000 4.000

 100.000 2.000

 

 

6.000 $200.00 $600.00

0505 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  20.000 21.000

 794.030 .000

 

 

21.000 $.00 $16,674.63

0525 167-1500     WATER QUALITY INSPECTIONS MO  31.000 22.000

 100.000 1.000

 

 

23.000 $100.00 $2,300.00

0530 171-0030     TEMPORARY SILT FENCE, TYPE C LF  16,460.000 24,883.750

 2.130 .000

 

 

24,883.750 $.00 $53,002.39

Category Amount: $737.90 $236,067.70

Category Number: 0030 EROSION CONTROL

0540 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  207.000 276.110

 24.690 99.556

 

 

375.666 $2,458.04 $9,275.19

0580 713-0300     COCONUT FIBER BLANKET, WATERWAYS SY  670.000 1,649.944

 1.950 .000

 

 

1,649.944 $.00 $3,217.39



Georgia Date:

User: vepps   Department of Transportation Page 8 of 8

Pay Period: 03/01/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0025

04/04/2014

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0585 716-2000     EROSION CONTROL MATS, SLOPES SY  55,333.000 50,862.428

 0.640 687.000

 

 

51,549.428 $439.68 $32,991.63

Category Amount: $2,897.72 $45,484.21

Category Number: 0040 MSE WALLS

0600 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  1,903.000 1,928.000

 41.550 .000

1

 

1,928.000 $.00 $80,108.40

0610 627-1140     TRAFFIC BARRIER V, WALL NO - LF  253.000 254.000

 209.670 .000

1

 

254.000 $.00 $53,256.18

Category Amount: $0.00 $133,364.58

Category Number: 0050 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 4,657.480

 1.000 335.460

(IN #1)

                                                            

4,992.940 $335.46 $4,992.94

Category Amount: $335.46 $4,992.94

Project Total Amount: $480,159.56 $6,068,935.42


